## Sistema de Gimnasio

Dates					
Start	17/06/19 08:00 AM	Finish	25/07/19 05:00 PM		
Baseline Start		Baseline Finish			
Actual Start		Actual Finish			

Duration		
Scheduled	29 days	Remaining 29 days
Baseline	0 days	Actual 0 days
		Percent Complete 0%

Work					
Scheduled	776 horas	Remaining	776 horas		
Baseline	0 horas	Actual	0 horas		

Costs			
Scheduled	\$268400.00	Remaining	\$268400.00
Baseline	\$0.00	Actual	\$0.00
		Variance	\$0.00

Notes